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September 8, 1978

MEMO TO0: FILE RE: CHEMICAL RECOVERY AND HARSHAW CHEMICAL

CC:

Richard J. Bergman, Safety-Service Director

Lonny G. Shippy, City Engineer

Charles B. Coen, Supt. Waste Water Pollution Control Plant
Ermest G. Bartha, City Chemist

Vince Howard, Fire Prevention Bureau Inspector

William Fullgrabe, Asst. Engineer

FROM: Ermest G. Bartha, City Chemist

SUBJECT: storm sewer

PRESENT: Glen Pomeroy, Asst. Safety-Service Director

William Fullgrabe, Asst. Engineer
Greg Worcester, Asst. City Chemist

DISCUSSION:

A.

(8:00 A.M.) Greg Worcester received a phone call at Amy Joy's from
Howard Sylvis. Mr. Sylvis stated his workers would be approximately
45 minutes late as they had a problem with their tire.

(9:40 A.M.) Workers with equipment arrived at Amy Joy's. They needed
several batteries. They had to stop at E1-A-Co to purchase the needed
batteries.

(10:15 A.M.) Workers arrived at locust Street & began work.

(10:45 A.M.) When threading the jet hose thru the o0ld combination

storm sewer located across from 142 Locust Street to the river it was
found that the hose was approximately 30 feet too short. Mr. Sylvis

had told William Fullgrabe that all of their trucks carried approximately
500 feet of hose. At this point the work crew had to wait for more

hose to be brought from Cleveland and went'’to” lunch.

(1:30 P.M.) After receiving the extra hose, the storm sewer was

threaded to the river. At this point the crew began photographing this
sewer section. To be able to to photograph the sewer at 2 ft. intervals '
the camera would need to be reloaded after half of the sewer section '
had been photographed.

(2:45 P.M.) After half of the section of the storm sewer was photo-
graphed the camera was pulled back to be relocaded. When changing the
film- the film in the camera was broke. Because of this the first
half of the sewer had to be rephotographed.



Mr. Sylvis told William Fullgrabe his company would need an additional
days pay with overtime to finish the job Saturday. At this time

Mr. Fullgrabe went to City Hall to talk to Asst. Safety-Service
Director Pomeroy.

Mr. Pameroy talked to Mr. Sylvis on the telephone stating the City
would not pay additional money to finish the job that should have
easily been campleted in one day.

After consulting with his Superior, Mr. Sylvis told Mr. Pomercy his
men would finish the job Saturday. He requested an additional
$150.00. Mr. Pomeroy would not agree to this additional money.

(4:50 P.M.) Note on Greg Worcester's car stating the storm sewer
section from the manhole to the river had been photographed and the
crew had finished at 5:25 P.M.



